

JUSTIFICATION FOR CHANGE

PROJECT: Morton House Improvements

CONTRACT NO. 567-2017

CHANGE ORDER #: 1

1. Necessity for change: Credit for the city to provide and install all conduit and connections as needed for electrical service to the storage container in the *credit* amount of \$1,453.00. After review with Bettie Kerr, a credit was given for using a sonotube for the structure of the gate posts in lieu of relaying the posts entirely out of brick for a *credit* of \$2,920.00. New stone caps to replace broken/damaged stone caps for the gate posts for \$690.00. Replace damaged block and tuckpoint and caulk in the play area at the daycare portion of The Nest for \$4,745.00. No additional days to the construction schedule.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: No additional days to the construction schedule

Mayor_____
Date