

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER**

Page 1 of 2

Date:	April 19, 2016	
Project:	Public Safety Operations Center Phase 1B Renovation	
Location:	115 Cisco Road	
To (Contractor): Churchill McGee, LLC 1315-C West Main Street Lexington, KY 40508	Contract No.	287-2014
	Original Contract Amt.	\$6,109,000.00
	Cumulative Amount of Previous Change Orders	\$511,561.93
	Percent Change - Previous Change Orders	8.37%
	Total Contract Amount Prior to this Change Order	\$6,620,561.93
	Change Order No.	13

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	PR#46 New Sill Flashing at Existing Penthouse Louvers	\$0.00	\$7,467.20	
2	PR#48 Exterior Data Cabling for Camera per RFI 87	\$0.00	\$429.09	
3	PR#49 AI Phone per RFI 88	\$0.00	\$2,442.59	
4	PR#50 Data Drops Communications Cabling Room 140	\$0.00	\$2,152.83	
5	PR#52 Epoxy Flooring	\$0.00	\$16,607.60	
6	Additional 15 days for PR#52 Epoxy Flooring	\$0.00	\$0.00	
	Total decrease	\$0.00		
	Total increase		\$29,099.31	
	Net Amount of this Change Order	\$29,099.31		
	New Contract Amount Including this Change Order	\$6,649,661.24		
	Percent Change - This Change Order			0.48%
	Percent Change - All Change Orders			8.85%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	(Proj. Mgr.)	Date	
Accepted by	(Contractor)	Date	
Approved by	(Director)	Date	
Approved by	(Commissioner)	Date	
Approved by	(Mayor or CAO)	Date	