

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2





Date:	April 10, 2020	
Project:	West Hickman WWTP Final Clarifiers No. 7 & No. 8 Improvements	
Location:	West Hickman WWTP	
To (Contactor): Judy Construction Company P.O. Box 457 Cynthiana, KY 41031 Phone: 859.234.6900	Contract No.	Res # 130-2018
	Original Contract Amt.	\$1,615,000.00
	Cumulative Amount of Previous Change Orders	\$83,735.75
	Percent Change - Previous Change Orders	5.18%
	Total Contract Amount Prior to this Change Order	\$1,698,735.75
	Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
8	Additional Walker replacement parts not identified during Walker's original site visit, pier seats, well seals, and trip arms		\$8,836.00	
9	Additional Walker replacement parts not identified during Walker's original site visit, U-bolts and rubber components for skimmers on FCL #8		\$12,569.00	
	Total decrease	\$0.00		
	Total increase		\$22,405.00	
	Net Amount of this Change Order	\$22,405.00		
	New Contract Amount including this Change Order	\$1,721,140.75		
	Percent Change - This Change Order			1.39%
	Percent Change - All Change Orders			6.57%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by 	(Proj. Engr.) Date <u>5/14/2020</u>
Accepted by 	(Contractor) Date <u>5/14/2020</u>
Approved by 	(Director) Date <u>5/15/20</u>
Approved by 	(Commissioner) Date <u>5/18/2020</u>
Approved by _____	(Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGEPROJECT: West Hickman WWTP Final Clarifiers
No. 7 & No. 8 Improvements

CONTRACT NO. 130-2018

CHANGE ORDER: 2

1. Necessity for change: Additional items were discovered during construction that were unknown during design
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: add 9 days; *Substantial Completion (SC) dates are revised as follows: SC No. 1 - Splitter Box Gates = November 27, 2019, SC No. 2 - Final Clarifiers #7 & #8 = March 5, 2020, Final Completion = April 9, 2020.*

Mayor_____
Date