

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	June 22, 2018
	Project:	JSS Implementation
	Location:	Lexington, KY

To Unique Security, Inc: Technology Changes to Jail Security System Contract	Contract No.	
	Original Contract Amt.	\$3,422,840.86
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$3,422,840.86
	Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Delete Comnet Network switches from Unique Equip L	\$ 110,880.00	
2	Delete Bosch / HP servers from Unique Equip List	\$ 10,045.73	
3	Add Mag lock, REX button and card reader to Server room door in Administration		\$ 1,550.00
4	Add Fiber Upgrade		\$ 14,125.00
	Total decrease	\$120,925.73	
	Total increase		\$15,675.00
	Net Amount of this Change Order	(\$105,250.73)	
	New Contract Amount Including this Change Order	\$3,317,590.13	
	Percent Change - This Change Order		-3.17%
	Percent Change - All Change Orders		-3.07%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Mgr.) Date 06.22.2018
 Accepted by [Signature] (Contractor) Date 7/10/18
 Approved by [Signature] (Director) Date 6/20/18
 Approved by [Signature] (Commissioner) Date 7/10/18
 Approved by [Signature] (Mayor or CAO) Date 5-Jul 2018

R-466-2018
 Original R-688-2017
 Contract 268-2017


JUSTIFICATION FOR CHANGE

PROJECT: Jail - Secur - 2018

CONTRACT NO. R-688-2017

CHANGE ORDER: 1

1. Necessity for change:
Recommended by IT to utilize new servers (LFUCG pricing)
add security to server room per Internal Audit, IT recommended
upgrading fiber
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

JUL 05 2018

Date