

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Trail Phase 6

CONTRACT NO.: 137-2015

CONTRACT MOD: 3

1. Necessity for change: To design an additional parking lot and provide a landscaping/hardscape plan for the project.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date

CONTRACT HISTORY FORM

CM #3

Project Name Town Branch Trail Phase 6
Contractor: Strand Associates Inc.
Contract Number and Date: 137-2015 July 7, 2015
Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount: \$ 286,600.00
Next Lowest Bid Amount: NA

B. Amount of Selected Alternate or Phase: \$ _____

C. Cumulative Amount of All Previous Alternates or Phases: \$ _____

D. Amended Contract Amount: \$ 286,600.00

E. Cumulative Amount of All Previous Change Orders: \$ 786,274.00 274.3%
(Line E / Line D)

F. Amount of This Change Order: \$ 67,500.00 23.6%
(Line F / Line D)

G. Total Contract Amount: \$ 1,140,374.00

SIGNATURES

Project Manager:  Date: 4-14-22
Reviewed by:  Date: 04/14/22
Division Director: _____ Date: _____
