

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	11.10.2022	
		Project:	Splash!	
		Location:	Charles Young Park	
To (Contractor):  Pace Contracting	Contract No.	100-2022		
	Original Contract Amt.	\$1,249,200.00		
	Cumulative Amount of Previous Change Orders	\$162,663.18		
	Percent Change - Previous Change Orders			13.02%
	Total Contract Amount Prior to this Change Order	\$1,411,863.18		
	Change Order No.	2		
You are hereby requested to comply with the following changes from the contract plans and specification;				
<b>Current Change Order</b>				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Inclusion of Emergency Shower and field changes		\$49,447.95	
	<b>Total decrease</b>	\$0.00		
	<b>Total increase</b>		\$49,447.95	
	<b>Net Amount of this Change Order</b>	\$49,447.95		
	<b>New Contract Amount Including this Change Order</b>	\$1,461,311.13		
	<b>Percent Change - This Change Order</b>			3.38%
	<b>Percent Change - All Change Orders</b>			16.98%
<b>The time provided for the completion in the contract and all provisions of the contract will apply hereto.</b>				
Recommended by <u><i>Eric Warden</i></u>		(Proj. Engr.)	Date <u>11/10/2022</u>	
Accepted by <u><i>Tate Hatfield</i></u>		(Contractor)	Date <u>11/10/2022</u>	
Approved by <u><i>[Signature]</i></u>		(Director)	Date <u>11/10/2022</u>	
Approved by <u><i>[Signature]</i></u>		(Commissioner)	Date <u>11/14/22</u>	
Approved by _____		(Mayor or CAO)	Date _____	

**JUSTIFICATION FOR CHANGE**

PROJECT: Splash at Charles Young Park

CONTRACT NO. 100-2022

CHANGE ORDER: 2

1. Necessity for change: post-occupancy safety regulations warranted change in mechanical room that has been addressed along with other field conditions
2. Is proposed change an alternate bid? \_\_\_Yes \_\_\_X No
3. Will proposed change alter the physical size of the project? \_\_\_Yes \_\_\_X No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes \_\_\_X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes \_\_\_X No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Yes - additional 49 days

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date