

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

Date:	February 6, 2020
Project:	West Hickman WWTP Scum Removal Addition and ASH Tank No. 3 Cover
Location:	West Hickman WWTP
To (Contactor): Herrick Company, Inc. 2176 Waddy Road Lawrenceburg, KY 40342	Contract No. Res # 257-2018
	Original Contract Amt. \$1,389,000.00
	Cumulative Amount of Previous Change Orders \$44,202.00
	Percent Change - Previous Change Orders 3.18%
	Total Contract Amount Prior to this Change Order \$1,433,202.00
	Change Order No. 2

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
4	Add Seven Dry Upright Style Sprinkler Heads - Odor Control Building		\$ 1,899.60
5	Cut BPR Weirs		\$ 6,890.00
6	Gas and Water Line Relocation for Manhole		\$ 7,195.00
7	Backflow Preventer Vault per KAW Requirements		\$ 19,500.00
8	Delete Installation for Gates in	\$ 4,500.00	
9	Credit for SCADA Integration	\$ 15,000.00	
10	Credit for Soils Allowance	\$ 13,500.00	
11	Scum Line Tie-In for Clarifiers #1-#6		\$ 50,850.00
	Total decrease	\$33,000.00	
	Total increase		\$86,334.60
	Net Amount of this Change Order	\$53,334.60	
	New Contract Amount Including this Change Order	\$1,486,536.60	
	Percent Change - This Change Order		3.84%
	Percent Change - All Change Orders		7.02%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by <u>T. J. Herrick</u>	(Proj. Engr.) Date <u>2/19/2020</u>
Accepted by <u>James S. Herrick</u>	(Contractor) Date <u>2-6-2020</u>
Approved by <u>Chad F. ...</u>	(Director) Date <u>2/2/20</u>
Approved by <u>T. J. ... Albright</u>	(Commissioner) Date <u>3/3/2020</u>
Approved by _____	(Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGEPROJECT: West Hickman WWTP Scum Removal Addition
and ASH Tank No. 3 Cover

CONTRACT NO. Res # 257-2018

CHANGE ORDER: 2

1. Necessity for change: 4-Attic space in odor control building required additional sprinkler heads that were not included in sprinkler contractor original bid. 5-Water level in BPR tanks was higher based on current operating levels, requiring weirs to be lowered. 6-Conflict with existing utilities. 7-KAW required a backflow preventer for fire protection water service. 8-Removing gate installation from contract to be installed as part of clarifier repair project. 9-Integration to be done in house after operation is consistent. 10-Total not needed. 11-Existing lines so deep; job to big for inhouse staff.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___ Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Completion date extended to June 30, 2019 Due to delivery date of Geodesic Dome Cover and Actuators for Scum Skimmer Pipes.

Mayor_____
Date