

2-431-2013 / R-182-2014

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

Date: March 4, 2014

Project: Clays Mill Road Improvement Section 2B

Location: Clays Mill Road

To (Contractor): Bluegrass Contracting Corporation
P.O. Box 11638
Lexington, KY 40576

Contract No: 226-2013

Change Order No: (1)

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
72	add	4" Stripe Removal	LF	2,500	1.45		\$3,625.00
73	add	Thermo Arrow Removal	EA	16	86.75		\$1,388.00
74	add	Thermo Stop Bar Removal	LF	12	18.00		\$216.00
75	add	Change Signal Head	EA	4	1,200.00		\$4,800.00
76	add	Modify Curb Box for Tie In	EA	4	1,800.00		\$7,200.00
77	add	Modified Curb Box at Sta 20+64.75	EA	1	2,900.00		\$2,900.00
78	add	Redi Rock extension	LS	1	5,500.00		\$5,500.00
79	add	Junction Box at Sta 20+80 left	EA	1	3,800.00		\$3,800.00
80	add	Powder Coat Panels	EA	12	300.00		\$3,600.00
Total decrease						\$0.00	
Total increase							\$33,029.00

Net (decrease) in contract price

Current Contract Amount = \$2,310,582.35

New Contract Amount = \$3,343,611.35

Date 3/12/14

(Proj. Engr.)

RAB

Accepted by *[Signature]*Accepted by *[Signature]*

(Contractor)

RAB

Approved by *[Signature]*Approved by *[Signature]*

(Urban Co. Engr.)

RAB

Approved by *[Signature]*Approved by *[Signature]*

(Commissioner)

RAB

Approved by *[Signature]*Approved by *[Signature]*

(Mayor or CAO)

RAB

Approved by *[Signature]*Approved by *[Signature]*

JUSTIFICATION FOR CHANGE

PROJECT: Clays Mill Road Project Section 2B

CONTRACT NO. 226-2013

CHANGE ORDER: 1

1. Necessity for change: additional quantities needed to complete project
2. Is proposed change an alternate bid? ___Yes ___X___No
3. Will proposed change alter the physical size of the project? ___Yes ___X___No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X___Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A


Mayor

4/24/14
Date

CONTRACT HISTORY FORM

CO #1

Project Name Clays Mill Road Section 2B
Contractor: Bluegrass Contracting Corporation
Contract Number and Date: 226-2013 August 29, 2013
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount: \$ 3,310,582.35
Next Lowest Bid Amount:
\$3,712,550.00

B. Amount of Selected Alternate or Phase: \$ _____

C. Cumulative Amount of All Previous Alternates or Phases: \$ 3,310,582.35

D. Amended Contract Amount: \$ 3,310,582.35

E. Cumulative Amount of All Previous Change Orders: \$ 0.00 0.0%
(Line E / Line D)

F. Amount of This Change Order: \$ 33,029.00 1.0%
(Line F / Line D)


G. Total Contract Amount: \$ 3,343,611.35

SIGNATURES


Project Manager:

Date: 3/12/14

Reviewed by:

Date: 3/12/14

Division Director:

Date: 3/12/14