

| | | |
|--|------------------------|------------|
| LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER | DATE: | 16-Apr-21 |
| | Contract Modification: | |
| | CONTRACT #: | C-127-2019 |

PROJECT: Community Montessori School, Inc. - Permeable Paver Stormwater Quality Project

TO: Community Montessori School, Inc.

| | |
|---|--------------|
| Original Contract Amount | \$88,704.00 |
| Cumulative Amount of Previous Contract Modifications | \$0.00 |
| Percent Change of Previous Contract Modifications | 0% |
| Existing Contract Amount | \$88,704.00 |
| Net (increase/decrease) in Contract Amount - (From following pages) | -\$88,704.00 |
| Percent Change of This Contract Modification | -100% |
| Original Contract Amount | \$88,704.00 |
| Cumulative Amount of all Contract Modifications | -\$88,704.00 |
| Percent Change of all Contract Modifications | -100% |
| New Contract Amount Including this Change Order | \$0.00 |

Recommended by Jennifer M. Carey (Proj. Engr.) Date 4/20/21

Accepted by Katie Joffe (Consultant) Date 4/20/21

Accepted by _____ (Contractor) Date _____

Approved by [Signature] (Director) Date 4-22-21

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: 16-Apr-21

Contract Mod #: 1

CONTRACT #: #127-2019

Project: Community Montessori School, Inc. - Permeable Paver Stormwater Quality Project

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

| Item No. | ADD / DEL | Description of changes | Units | Quantity | Unit Price | Decrease in contract price | Increase in contract price |
|---|-----------|------------------------|-------|----------|--------------|----------------------------|----------------------------|
| 1 | DEL | | LS | 1 | \$ 88,704.00 | \$ 88,704.00 | \$ - |
| 2 | | | | | | \$ - | \$ - |
| 3 | | | | | | \$ - | \$ - |
| 4 | | | | | | \$ - | \$ - |
| 5 | | | | | | \$ - | \$ - |
| 6 | | | | | | \$ - | \$ - |
| 7 | | | | | | \$ - | \$ - |
| 8 | | | | | | \$ - | \$ - |
| 9 | | | | | | \$ - | \$ - |
| 10 | | | | | | \$ - | \$ - |
| 11 | | | | | | \$ - | \$ - |
| 12 | | | | | | \$ - | \$ - |
| 13 | | | | | | \$ - | \$ - |
| 14 | | | | | | \$ - | \$ - |
| Total decrease | | | | | | \$ 88,704.00 | |
| Total increase | | | | | | | \$ - |
| Net (increase) in contract price | | | | | | | \$ (88,704.00) |

JUSTIFICATION FOR CHANGE

PROJECT: Community Montessori School, Inc.

CONTRACT NO. #127-2019

CHANGE ORDER: 1

1. Necessity for change: Stormwater Quality Projects Incentive Grant was cancelled by Grantee
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date