

Fourth Street Corridor Enhancements and Legacy Trail Phase 3 Projects

PROJECT:

CONTRACT NO.

269-2019

CHANGE ORDER:

2

JUSTIFICATION FOR CHANGE

1. Necessity for change: **Contract time extension is to allow time to develop, purchase and install the interpretive signage.**

2. Is proposed change an alternate bid? ___ Yes X No

3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: **N/A**

5. Has consent of surety been obtained? ___ Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: **N/A**

8. Effect on contract completion date: **N/A**

Mayor Date