





LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	April 3, 2019
	Contract Modificaiton:	No.1
	CONTRACT #:	014-2019
PROJECT: Arrowhead Drive Stormwater Improvements Bid No. 151-2018 Resolution No. 007-2019		
TO: Lagco, Inc. P.O. Box 12510 Lexington, KY 40583		
Original Contract Amount		\$203,462.00
Cumulative Amount of Previous Contract Modifications		
Percent Change of Previous Contract Modifications		0%
Existing Contract Amount		\$203,462.00
Net (increase/decrease) in Contract Amount - (From following pages)		\$4,652.00
Percent Change of This Contract Modification		2%
Original Contract Amount		\$203,462.00
Cumulative Amount of all Contract Modifications		\$4,652.00
Percent Change of all Contract Modifications		2%
New Contract Amount Including this Change Order		\$208,114.00
Recommended by 	(Proj. Engr.)	Date <u>4/10/19</u>
Accepted by 	(Consultant)	Date <u>4/10/19</u>
Accepted by 	(Contractor)	Date <u>4/8/19</u>
Approved by 	(Director)	Date <u>4-17-19</u>
Approved by _____	(Commissioner)	Date _____
Approved by _____	(Mayor or CAO)	Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION					DATE:	April 3, 2019		
					Contract Mod #:	No.1		
					CONTRACT #:	014-2019		
Project: Arrowhead Drive Stormwater Improvements (Resolution 007-2019)								
TO: Lagco, Inc.								
You are hereby requested to comply with the following changes from the contract plans and specifications;								
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price	
1	ADD	Remove Brush, Grade Ditch, and Install 50 Linear Feet of Class II Channel Lining	LS	1	\$ 4,652.00	\$ -	\$ 4,652.00	
N/A						\$ -	\$ -	
N/A						\$ -	\$ -	
N/A						\$ -	\$ -	
N/A						\$ -	\$ -	
N/A						\$ -	\$ -	
N/A						\$ -	\$ -	
N/A						\$ -	\$ -	
N/A						\$ -	\$ -	
N/A						\$ -	\$ -	
N/A						\$ -	\$ -	
N/A						\$ -	\$ -	
N/A						\$ -	\$ -	
N/A						\$ -	\$ -	
N/A						\$ -	\$ -	
Total decrease						\$ -		
Total increase							\$ 4,652.00	
Net (increase) in contract price							\$ 4,652.00	

JUSTIFICATION FOR CHANGE

PROJECT:	Arrowhead Drive Stormwater Improvements
CONTRACT NO.	014-2019
CHANGE ORDER:	No. 1

1. Necessity for change:

Following the start of construction it was determined that the channel downstream of the project was not stable enough to handle the additional flow. Additional time and materials work is necessary to excavate the unsuitable material and replace it with channel liner. Location is at the end of the headwall at 3144 Arrowhead Drive.

2. Is proposed change an alternate bid? ___Yes XNo3. Will proposed change alter the physical size of the project? ___Yes XNo

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes XNot Necessary6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo

If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor_____
Date