

**JUSTIFICATION FOR CHANGE**

Wastewater Treatment Plant Safety  
Program Audit and Post Audit  
Implementation

PROJECT:

CONTRACT NO.

#126-2016

CHANGE ORDER:

4

1. Necessity for change: Audit results recommended expansion of the scope for electrical safety training and implementation services at a level not anticipated in the original scope.
2. Is proposed change an alternate bid? \_\_\_Yes \_\_\_X No
3. Will proposed change alter the physical size of the project? \_\_\_Yes \_\_\_X No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes \_\_\_X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes \_\_\_X No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor

\_\_\_\_\_  
Date