LEVIN	IOTON FAVETTE LIBRAN COUNTY COVERYMENT	Data:	April 9 2025	
LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER		Date: Project:	April 8, 2025  LFUCG owned Ladder refurb	
	Page 1 of 2	Location:	Division of Fire	
To (Contractor): Atalantic Emergency Solutions		Contract No.	Division of 1 iii	
Contractor's Name: Eric Colson Contractor's Address: 12351 Randolph Ridge Lane Manassas, VA 20109		Original Contract Amt.	\$1,151,768.00	
		Cumulative Amount of Previous Change Orders	\$269,331.11	
		Percent Change - Previous Change Orders		23.38%
		Total Contract Amount Prior to this Change Order	\$1,421,099.11	
		Change Order No.	1	
	You are hereby requested to comply with the following char	nges from the contract plans an	d specification;	
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Replace frame rails, wiring, extension cylinders, swivel, telma inst.		\$177,301.40	
2	Ladder section replaced, starter, alternator, engine wiring		\$59,953.71	
<u>3</u>	Shelving, power outlet, ladder panels		\$32,076.00	
5				
6				
	Total decrease	\$0.00		
	Total increase		\$269,331.11	
	Net Amount of this Change Order	\$269,331.11		
	New Contract Amount Including this Change Order	\$1,690,430.22		
	Percent Change - This Change Order			23.38%
	Percent Change - All Change Orders			46.77%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
This Cha	ange Order shall have a zero (0) calendar day time extension	on.		
Recommended by: Asst. Chief Joey Harris (Project Manager) Date 4/8/2025				
Reviewed / Accepted by: (Consultant) Date				
Accepte	ed by:	(Contractor)	Date	
Approve	ed by:	(Director)	Date	
Approve	ed by: N/A (Less than 5%)	(Commissioner)		
Approved by: N/A (Less than 5%) (Mayor or CAO) Date				
		. ,	+	