

JUSTIFICATION FOR CHANGE

PROJECT: Environmental Hazard Abatement for Historic Courthouse

CONTRACT NO. 136-2016

CHANGE ORDER: 1

1. Necessity for change: During removal of floor finish included in the original abatement scope, approximately 7,500 square feet of concrete topping was found that needs to be removed by an abatement contractor due to the composition for \$14,625.00 and an additional five (5) working days to the construction schedule.

2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: add an additional five (5) working days to the construction schedule


Mayor

8-1-16
Date