




LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER		DATE:	April 2, 2025
		Contract Modification	2
		CONTRACT #:	305-2023
PROJECT: Consultant Services Agreement - New Senior & Therapeutic Center Design			
TO: Champlin/Haupt Architects Inc dba EOP Architects			
Original Contract Amount		\$736,000.00	
Cumulative Amount of Previous Contract Modifications		\$215,617.00	
Percent Change of Previous Contract Modifications		29%	
Existing Contract Amount		\$951,617.00	
Net (increase/decrease) in Contract Amount - (From following pages)		\$42,000.00	
Percent Change of This Contract Modification		6%	
Original Contract Amount		\$736,000.00	
Cumulative Amount of all Contract Modifications		\$257,617.00	
Percent Change of all Contract Modifications		35%	
New Contract Amount Including this Change Order		\$993,617.00	
Recommended by		(Project Manager)	Date <u>4-4-25</u>
Accepted by		(Consultant)	Date <u>4/3/25</u>
Accepted by	n/a	(Contractor)	Date _____
Approved by	n/a	(Director)	Date _____
Approved by		(Commissioner)	Date <u>4/03/25</u>
Approved by		(Mayor or CAO)	Date _____