

CONTRACT HISTORY FORM

Project Name: MNA Neighborhood Improvements Project Phases 6A - 6C Engineering Services

Contractor: Integrated Engineering




Contract Number and Date: 89-2016 April 21, 2016

Responsible LFUCG Division: Division of Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>319,000.00</u>	
Next Lowest Bid Amount:			
<u>N/A</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>319,000.00</u>	
D. Amended Contract Amount:	\$	<u>319,000.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>32,320.00</u>	<u>10.1%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>9,503.00</u>	<u>3.0%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>360,823.00</u>	

SIGNATURES

Project Manager:	<u></u>	Date: <u>12/7/2020</u>
	Andrew Grunwald, P.E.	
Reviewed by:	<u></u>	Date: <u>12/10/20</u>
	Mark Feibes, P.E.	
Division Director:	<u></u>	Date: <u>12/11/20</u>
	W. Douglas Burton, P.E.	

JUSTIFICATION FOR CHANGE

PROJECT: MNA-6A- 6C

RESOLUTION NO. 202-2016

CHANGE ORDER: 1

1. Necessity for change:

2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor_____
Date