

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b> Page 1 of 2	Date:	September 1, 2015	
	Project:	West Hickman WWTP Administration Building Expansion/Improvements (Design)	
	Location:	West Hickman WWTP	
To (Consultant): GRW 801 Corporate Drive Lexington, KY 40503	Contract No.	707-2014	
	Original Contract Amt.	\$95,870.00	
	Cumulative Amount of Previous Change Orders	-\$54,690.00	
	Percent Change - Previous Change Orders		-57.05%
	Total Contract Amount Prior to this Change Order	\$41,180.00	
	Change Order No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Increase in design fee for Type/Class II Laboratory revisions and additional construction administrative services.		\$4,840.00
	Total decrease	\$0.00	
	Total increase		\$4,840.00
	Net Amount of this Change Order	\$4,840.00	
	New Contract Amount Including this Change Order	\$46,020.00	
	Percent Change - This Change Order		10.52%
	Percent Change - All Change Orders		-52.00%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 9/2/15  
 Accepted by [Signature] (Consultant) Date 9/4/15  
 Approved by [Signature] (Director) Date 9-16-15  
 Approved by [Signature] (Commissioner) Date 11/21/15  
 Approved by [Signature] (Mayor or CAO) Date 16-DEC-15


[Signature]

**JUSTIFICATION FOR CHANGE**PROJECT: West Hickman WWTP Administration Building Expansion/Improvements  
(Design)

CONTRACT NO. 707-2014

CHANGE ORDER: 2

1. Necessity for change: Increase in design fees due to laboratory being typed as a Class II Laboratory. Additional construction administrative duties requested of the consultant once construction begins to aide owner in proper inspections.
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain. The Project will be smaller and include less detail due to budget limitations.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: The advertisement date has been adjusted back but does not affect the department's time frame or budgeted funds.

  
 \_\_\_\_\_  
 Mayor

16-Dec-15  
 \_\_\_\_\_  
 Date



**GRW** | engineering | architecture | geospatial  
 801 Corporate Drive | Lexington, KY 40503  
 859.223.3999 | www.grwinc.com

August 25, 2015

Ms. Tiffany Rank  
 LFUCG Division of Water Quality  
 125 Lisle Industrial Dr., Suite 180  
 Lexington, KY 40511

RE: A/E Fee  
 West Hickman WWTP Administration Building Expansion / Improvements  
 LFUCG Contract No. 707-2014  
 GRW Project No.4360-01

Tiffany,

In response to your request for official notification, I respectfully submit the following additional A/E fees for the 'Task 3 – Detailed Design' drawing and specification Type / Class II laboratory revisions and requested additional 'Task 5 – Construction Services' substantial completion site visit and administrative services pertaining to the West Hickman WWTP Administration Building Expansion / Improvements project.

**Task 3 – Detailed Design:**

Project Mgr.:	8 hrs. @ \$100.00 =	\$800.00
Architect:	2 hrs. @ \$130.00 =	\$260.00
Structural:	1 hrs. @ \$130.00 =	\$130.00
Electrical:	4 hrs. @ \$130.00 =	\$520.00
Mechanical:	8 hrs. @ \$130.00 =	\$1,040.00
CADD:	12 hrs. @ \$65.00 =	\$780.00
Administration:	4 hrs. @ \$50.00 =	\$200.00

**Task 5 – Construction Services:**

Project Mgr.:	1 hrs. @ \$100.00 =	\$100.00
Architect:	2 hrs. @ \$130.00 =	\$260.00
Structural:	1 hrs. @ \$130.00 =	\$130.00
Electrical:	2 hrs. @ \$130.00 =	\$260.00
Mechanical:	2 hrs. @ \$130.00 =	\$260.00
Administration:	2 hrs. @ \$50.00 =	\$100.00

Additional Task 3 & 5 Total = \$4,840.00

Please feel free to call me if you have any questions or would like to discuss any of the above items. I thank you for your business.

Sincerely,

**John Thomas, Assoc. AIA**  
**GRW** | engineering | architecture | geospatial  
 801 Corporate Drive | Lexington, KY 40503  
 P 859.223.3999 ext263 | C 859.576.5987  
 Email: [John.Thomas@grwinc.com](mailto:John.Thomas@grwinc.com) | Website: [www.grwinc.com](http://www.grwinc.com)  
**Follow Us On LinkedIn**      **Subscribe to Our Client E-Newsletter**