




TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: November 15, 2017

SUBJECT: Change Order No. 1 – West Hickman Waste Water Treatment Plant Electrical Shop Project

Request

The Division of Water Quality requests authorization to execute Change Order No. 1 with Olympic Construction, LLC for the West Hickman Waste Water Treatment Plant Electrical Shop Project, increasing the contract price by the sum of \$21,606.82 from \$294,800.00 to \$316,406.82, and extending the contract term 30 calendar days from December 27, 2017 to January 26, 2018.

Why are you requesting?

The requested change is to increase the concrete slab thickness from 4 inches to 6 inches deep, to add trenching and install new power and data feeds to the new electrical shop building from the solids building, to remove a 400 amp disconnect from the contract that will not be necessary with the new electric service, and to extend the contract completion date to January 26, 2018.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$21,606.82
The cost for future FY is: \$0

Are the funds budgeted?

The funds are budgeted in: 4003-303401-3401-92711 2016 WHWWTPELECTSHOP CONSTRUCT

Director/Commissioner: Martin/Hoskins-Squier

