

**JUSTIFICATION FOR CHANGE**

PROJECT: Public Safety Operations Center Phase 1B Renovation

CONTRACT NO. 287-2014

CHANGE ORDER: 16

1. Necessity for change: Per PR#60, add a 3 ton ductless split cooling unit to compensate for the extra BTUH put off by the UPS system gear, which is twice the amount of BTUH than for which the conditioning of the space was designed, for \$26,628.31. Per attached documents, reduce the CFM air flow on the CRAC units to reduce noise for \$1,564.00. Per attached documents, receive a credit for unused FSR boxes for \$1,219.87.
  
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date