

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT		DATE:	September 28, 2017
CHANGE ORDER		Change Order #:	1 FINAL
		CONTRACT #:	184-2017

Project: Brighton Rail Trail Project Phase 4

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
3	DEL	4-board Fencing	LF	1000	\$12.75	\$ 12,750.00	\$ -
9	ADD	DGA Stone	TN	107.13	\$22.50	\$ -	\$ 2,410.43
10	ADD	Asphalt Base	TN	248.99	\$74.00	\$ -	\$ 18,425.26
11	DEL	Asphalt Surface	TN	142.73	\$84.00	\$ 11,989.32	\$ -
15	DEL	MUTCD Signage	EA	2	\$180.00	\$ 360.00	\$ -
17	ADD	Concrete Sidewalk	SY	26	\$71.61	\$ -	\$ 1,861.86
19	DEL	Payment and Performance Bond	LS	0.4686	\$1,000.00	\$ 468.60	\$ -
20	DEL	No. 2 Stone	TN	10	\$38.30	\$ 383.00	\$ -
21	DEL	No. 57 Stone	TN	10	\$37.01	\$ 370.10	\$ -
25	ADD	Sodding	SY	85	\$7.75	\$ -	\$ 658.75
27	DEL	Erosion Control Blanket	SF	5000	\$0.22	\$ 1,100.00	\$ -
28	DEL	Detectable Warning Tile	SF	6	\$7.10	\$ 42.60	\$ -
34	ADD	6" Concrete Entrance	SY	112	\$101.79	\$ -	\$ 11,400.48
35	ADD	Remove Existing Asphalt pavement	LS	1	\$1,627.53	\$ -	\$ 1,627.53
Total decrease						\$ 27,463.62	
Total increase							\$ 36,384.31
Net (increase) in contract price							\$ 8,920.69

JUSTIFICATION FOR CHANGE


PROJECT: Brighton Rail Trail Project Phase 4

CONTRACT NO. 184-2017

CHANGE ORDER: 1 FINAL

- 1. Necessity for change: Scope change
- 2. Is proposed change an alternate bid? Yes ___ No X
- 3. Will proposed change alter the physical size of the project? Yes ___ No X
If "Yes", explain.
- 4. Effect of this change on other prime contractors: N/A
- 5. Has consent of surety been obtained? Yes ___ No X Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? Yes ___ No X
If "Yes", will the policies be extended? Yes ___ No
- 7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A


Mayor

DEC 07 2017

Date

CONTRACT HISTORY FORM

CO #1

Project Name Brighton Rail Trail Project Phase 4

Contractor: L-M Asphalt Partners, Ltd. dba ATS Construction




Contract Number and Date: 184-2017 July 11, 2017

Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>210,599.94</u>	
Next Lowest Bid Amount:			
<u>\$297,474.12</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>210,599.94</u>	
D. Amended Contract Amount:	\$	<u>210,599.94</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>8,920.69</u>	<u>4.2%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>219,520.63</u>	

SIGNATURES

Project Manager:	<u></u>	Date: <u>9/28/17</u>
Reviewed by:	<u></u>	Date: <u>11/21/17</u>
Division Director:	<u></u>	Date: <u>11/27/17</u>