

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	October 28, 2022
	Contract Modification:	5
	CONTRACT #:	#237-2020

PROJECT: Wastewater Treatment Plants/ Pump Stations Safety Program Audit and Post Audit Implementation

TO: ALL4

Original Contract Amount	\$334,800.00
Cumulative Amount of Previous Contract Modifications	\$983,950.25
Percent Change of Previous Contract Modifications	294%
Existing Contract Amount	\$1,318,750.25
Net (increase/decrease) in Contract Amount - (From following pages)	\$337,000.00
Percent Change of This Contract Modification	101%
Original Contract Amount	\$334,800.00
Cumulative Amount of all Contract Modifications	\$1,320,950.25
Percent Change of all Contract Modifications	395%
New Contract Amount Including this Change Order	\$1,655,750.25

Recommended by Robin Waight (Proj. Engr.) Date 11/02/22

Accepted by [Signature] (Consultant) Date 11/4/22

Accepted by [Signature] (Contractor) Date 11-7-22

Approved by _____ (Director) Date _____

Approved by [Signature] (Commissioner) Date 12/6/22

Approved by [Signature] (Mayor or CAO) Date 12/15/2022

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: November 2, 2022

Contract Mod #: 5

CONTRACT #: #237-2020

Project: 0

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price	
1	ADD	Electrical Safety Implementation Program Phase V	LS	1		\$ -	\$ 337,000.00	
1						\$ -	\$ -	
2						\$ -	\$ -	
3						\$ -	\$ -	
4						\$ -	\$ -	
5						\$ -	\$ -	
6						\$ -	\$ -	
7						\$ -	\$ -	
8						\$ -	\$ -	
9						\$ -	\$ -	
10						\$ -	\$ -	
11						\$ -	\$ -	
12						\$ -	\$ -	
13						\$ -	\$ -	
Total decrease							\$ -	
Total increase								\$ 337,000.00
Net (increase) in contract price							\$ -	\$ 337,000.00

JUSTIFICATION FOR CHANGEWastewater Treatment Plant Safety
Program Audit and Post Audit
Implementation

PROJECT:

CONTRACT NO.

#237-2020

CHANGE ORDER:

5

1. Necessity for change:
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

*Rinda Gorton*_____
Mayor

Date

12/15/2022