



LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	September 22, 2025	
		Project:	Blenheim Way Sewer Replacement	
		Location:		
To: Tribute Contracting & Consultants, LLC 2125 County Rd 1 South Point, OH 45680		Contract No.	345-2024	
		Original Contract Amt.	\$999,451.00	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$999,451.00	
		Change Order No.	1 Final	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Bid Item 15: 6' x 6' Concrete Apron for Manhole	\$1,800.00		
2	Bid Item 26: Portland Cement Concrete Paving: Private Parking Lots / Driveways / Aprons, Extra as directed by Engineer	\$2,000.00		
3	Bid Item 27: Seeding, Temporary, Extra as directed by Engineer	\$300.00		
4	Bid Item 28: Site Restoration, Method A, Extra as directed by Engineer	\$1,000.00		
5	Bid Item 30: Site Restoration, Method C, Extra as directed by Engineer	\$300.00		
6	Bid Item 32: Dense Graded Aggregate - DGA, Extra as directed by the Engineer	\$750.00		
7	Bid Item 33: No. 9 Crushed Stone, Extra as directed by the Engineer	\$750.00		
8	Bid Item 34: No. 57 Crushed Stone, Extra as directed by the Engineer	\$750.00		
9	Bid Item 35: No. 2 Crushed Stone, Extra as directed by the Engineer	\$750.00		
10	Bid Item 43: Miscellaneous Site Improvements	\$131,980.57		
	Total decrease	\$140,380.57		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$140,380.57)		
	New Contract Amount Including this Change Order	\$859,070.43		
	Percent Change - This Change Order			-14.05%
	Percent Change - All Change Orders			-14.05%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by 		(Proj. Engr.)	Date	10/8/2025
Accepted by 		(Contractor)	Date	10-8-25
Approved by 		(RMP Manager)	Date	10/9/2025
Approved by 		(WQ Director)	Date	10-10-25
Approved by 		(Commissioner)	Date	10-14-25
Approved by 		(Mayor or CAO)	Date	11/21/25


JUSTIFICATION FOR CHANGE

PROJECT: Blenheim Way Sewer Replacement

CONTRACT NO. 345-2024

CHANGE ORDER: 1 Final

1. Necessity: Adjustment in contract amount due to final adjustment of installed quantities.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

_____
Mayor

Date



Hazen
HAZEN AND SAWYER
220 LEXINGTON GREEN CIRCLE
LEXINGTON, KY 40503

AREA MAP

LFUGG
DIVISION OF WATER QUALITY

DATE	02/12/2006
HAZEN NO	50003-333
CONTRACT NO.	X
DRAWING NUMBER	REVENUE TRAFFIC



EXHIBIT 11

CERTIFICATE OF PROJECT COMPLETION

Pursuant to the Grant Assistance Agreement between the Kentucky Infrastructure Authority (the "Authority") and the Lexington-Fayette Urban County Government (the "Grantee"), this certificate, signed by the Grantee's Engineer and the Grantee, confirms that the following Project implementation activities are complete.

1. The Project construction has been completed and payment in full has been made to all vendors and/or contractors for labor, services, materials, supplies, machinery, and equipment included in the Project, as appropriate.
2. The Project is complete and is available for the provision of services which are expected to commence on or about August 28, 2025
3. A set of Project construction plans, with hand-drawn illustrations and notations reflecting any changes and variances from the original plans, if any, has been delivered to the Project Administrator for use in updating the Water Resources Information System appropriately.

Project Engineer:  Joe J. Hermann

Date: 9/23/2025

4. All lands, easements, rights of ways, temporary or permanent permits or other authorizations or clearances as well as necessary constructed structures or facilities in connection with the Project have been acquired, constructed, equipped, and installed and all costs and expenses incurred in connection therewith have been paid in full.

Authorized Official:  Linda Gorton

Project Administrator: Charles H. Martin, P.E.  9-23-25

Date: 11/21/25