

SANITARY SEWERS REMEDIAL MEASURES PLAN CONTRACT CHANGE ORDER FORM

Project Name: Lower Cane Run Wet Weather Storage
Contractor: Judy Construction Company
Contract Number: Bid # 109-2015, RES #587-2015
RMP Project ID: CR-1
Change Order ID Number: Final Adjusting Change Order 4
Applicable Tier: 2

CHANGE ORDER DETAILS

Contract Amount	<u>\$12,078,360.00</u>	Contract Time	<u>675</u>
Original Contract Amount:	<u>\$ 9,697,001.00</u>	Original Contract Time	<u>403</u>
Change in Contract Amount	<u>(\$700,259.43)</u>	Change in Contract Time	<u>122</u>
New Contract Amount:	<u>\$11,378,100.57</u>	New Contract Time	<u>797</u>

JUSTIFICATION FOR CHANGE ORDER

See Attached Forms.

REQUIRED SIGNATURES

Tier 1 Vernon Arzvedo 6-1-18
Remedial Measures Plan or Construction Manager Date

Tier 2 _____
Remedial Measures Plan or Construction Manager Date
Scott J. Lohr for CHM 9/21/18
Director of the Division of Water Quality Date

Director of the Division of Purchasing Date

URBAN COUNTY COUNCIL NOTIFICATION

Diana Williams 5-31-18
Employee Submitting Notification Date