



<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION</b>	DATE:	November 4, 2020
	Contract Mod #:	3
	CONTRACT #:	#126-2016

<b>Project:</b> Treatment Plants Safety Program Audit and Post Audit Implementation
<b>TO:</b> SMG

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Electrical Safety Implementation Program	LS	1		\$ -	\$ 218,551.00
2	ADD		LS	1		\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
<b>Total decrease</b>						\$ -	
<b>Total increase</b>							\$ 218,551.00
<b>Net (increase) in contract price</b>							\$ 218,551.00

**JUSTIFICATION FOR CHANGE**

Wastewater Treatment Plant Safety  
Program Audit and Post Audit  
Implementation

PROJECT:

CONTRACT NO.

#126-2016

CHANGE ORDER:

3

1. Necessity for change: Audit results recommended expansion of the scope for electrical safety training and implementation services at a level not anticipated in the original scope.
2. Is proposed change an alternate bid? \_\_\_Yes  X No
3. Will proposed change alter the physical size of the project? \_\_\_Yes  X No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes  X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes  X No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_

Mayor

\_\_\_\_\_

Date