

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT MODIFICATION**
Page 1 of 3

Date:	May 12, 2016
Project:	Town Branch Trial Mid Block C
Location:	Old Frankfort Pike and McCon
To (Contractor): EA Partners 311 Wall Street Lexington, KY 40513	Contract No. 139-2015
	Original Contract Amt. \$81,500.00
	Cumulative Amount of Previous Change Orders \$0.00
	Percent Change - Previous Change Orders 0.00%
	Total Contract Amount Prior to this Change Order \$81,500.00
	Contract Mod No. 1

R-355-2016
Original: R-460-2015
Contract #: 139-2015

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	\$0.00	
	Total increase		\$10,100.00
	Net Amount of this Change Order	\$10,100.00	
	New Contract Amount Including this Change Order		\$91,600.00
	Percent Change - This Change Order		12.39%
	Percent Change - All Change Orders		12.39%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Keith Long* (Proj. Engr.) Date 5/29/16
 Accepted by *[Signature]* (Contractor) Date 5/12/16
 Approved by *[Signature]* (Director) Date 5/26/16
 Approved by *[Signature]* (Commissioner) Date 6/1/16
 Approved by *[Signature]* (Mayor or CAO) Date 6/16/16

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Trail Mid Block Crossing

CONTRACT NO.: 139-2015

CONTRACT MOD: 1


1. Necessity for change: Scope change


2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A



Mayor

Date

CONTRACT HISTORY FORM

CM #1

Project Name Town Branch Trail Mid Block Crossing Project

Contractor: EA Partners

Contract Number and Date: 139-2015 July 7, 2015

Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>81,500.00</u>	
Next Lowest Bid Amount:		<u>NA</u>	
B. Amount of Selected Alternate or Phase:	\$	<u></u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>81,500.00</u>	
D. Amended Contract Amount:	\$	<u>81,500.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>10,100.00</u>	<u>12.4%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>91,600.00</u>	

SIGNATURES

Project Manager:	<u>Keith Loran</u>	Date: <u>5/24/16</u>
Reviewed by:	<u>PA Baynes</u>	Date: <u>5/25/16</u>
Division Director:	<u>[Signature]</u>	Date: <u>5/26/16</u>
