





LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	February 14, 2020
	Contract Modificaiton:	No. 2
	CONTRACT #:	031-2019
PROJECT: WGPL Storm Sewer Project Bid No. 155-2018 Resolution No. 016-2019		
TO: W. Rodgers Company, LLC 649 Bizzel Dr Lexington, Ky 40510		

Original Contract Amount		\$1,169,959.00
Cumulative Amount of Previous Contract Modifications		\$2,832.12
Percent Change of Previous Contract Modifications		0%
Existing Contract Amount		\$1,172,791.12

Net (increase/decrease) in Contract Amount - (From following pages)		\$128,721.66
Percent Change of This Contract Modification		11%

Original Contract Amount		\$1,169,959.00
Cumulative Amount of all Contract Modifications		\$131,553.78
Percent Change of all Contract Modifications		11%
New Contract Amount Including this Change Order		\$1,301,512.78

Recommended by <u></u>	(Proj. Engr.)	Date <u>2/14/2020</u>
Accepted by <u></u>	(Consultant)	Date <u>2/14/20</u>
Accepted by <u></u>	(Contractor)	Date <u>2-14-20</u>
Approved by <u></u>	(Director)	Date <u>2-19-20</u>
Approved by _____	(Commissioner)	Date _____
Approved by _____	(Mayor or CAO)	Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT MODIFICATION

DATE:

February 14,2020

Contract Mod #:

No. 2

CONTRACT #:

031-2019

Project: WGPL Storm Sewer Project
 Bid No. 2
 Resolution No. 016-2019

TO: W. Rodgers Company, LLC
 649 Bizzel Dr
 Lexington, KY 40510

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Storm Sewer Cleanout	EA	32	\$ 561.00	\$ -	\$ 17,952.00
2	ADD	Sump Pump Lateral- 6"	LF	658.6	\$ 39.00	\$ -	\$ 25,685.40
3	ADD	Remove Existing Curb	LF	1992.2	\$ 3.05	\$ -	\$ 6,076.21
4	ADD	Concrete Header Curb	LF	1679.48	\$ 20.00	\$ -	\$ 33,589.60
5	ADD	Concrete Sidewalk	SY	146.53	\$ 50.00	\$ -	\$ 7,326.50
6	ADD	Concrete Entrance Pavement	SY	340.5	\$ 47.00	\$ -	\$ 16,003.50
7	ADD	Class 2 Asphalt Surface	TN	232.51	\$ 95.00	\$ -	\$ 22,088.45
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 128,721.66
Net (increase) in contract price							\$ 128,721.66

JUSTIFICATION FOR CHANGE

PROJECT:	WGPL Storm Sewer Project
CONTRACT NO.	031-2019
CHANGE ORDER:	NO. 2

1. Necessity for change:

The requested change is to provide site improvements such as adequate drainage, additional sump pump lines and curb repairs.

2. Is proposed change an alternate bid? ___Yes XNo3. Will proposed change alter the physical size of the project? ___Yes XNo

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes XNot Necessary6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo

If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor

Date