



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympicconstruction.com

Change Order Proposal #4 West Hickman Waste Water Treatment Plant Electrical Shop 11/29/17

1) 15 linear feet of 10' tall metal stud wall with drywall \$850.00

Total	\$850.00
10% Overhead and Profit	\$85.00
Grand Total	\$935.00

Subcontractor: Olympic Construction Representative: Victor Kunitsa

Signature: _____ Date: 11/29/17

Contractor: _____

Signature: _____ Date: _____



OLYMPIC CONSTRUCTION, LLC

120 MacArthur Court
Nicholasville, KY 40356

Office 859-533-5723 Fax 859-881-1295
victor@olympicconstruction.com

Change Order Proposal #5 West Hickman Waste Water Treatment Plant Electrical Shop 11/28/17

1. Add one bay light and switch by door opening



Total	\$ 725.00	$1/2 =$
10% Overhead and Profit	\$ 72.50	#
Grand Total	\$ 797.50	398.75

Subcontractor: Olympic Construction Representative: Victor Kunitsa

Signature: _____ Date: 11/28/17

Contractor: _____

Signature: Jamie Grubb Date: 11/28/2017

Elizabeth Sebren

From: Rick Day
Sent: Thursday, May 03, 2018 10:22 AM
To: Elizabeth Sebren
Subject: FW: Overhead Door

This is what I received from Jamie.

Rick Day
Construction Manager
Water Quality

859.425.2407 Office
rday@lexingtonky.gov



From: Jamie Grubb [<mailto:jamiegrubb@olympiconstruction.com>]
Sent: Tuesday, November 21, 2017 9:32 AM
To: Rick Day
Subject: Re: Overhead Door

[EXTERNAL] Use caution before clicking links and/or opening attachments.

Hi Rick,

Here are the prices for each of the options. Also my vendor does not have the tile samples yet.

Option A \$3,568.64

* Option B \$4,305.00

Option C \$2,250.00

Option D \$2,318.00

* The original amount for the doors was 7121.51 00

Thanks

Jamie