

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER
Page 1 of 2

Date:	October 23, 2024
Project:	Living Arts & Science Center, Inc.
Location:	
Contract No.	125-2023
Original Contract Amt.	\$35,296.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$35,296.00
Change Order No.	1

To (Contractor)
Living Arts & Science Center, Inc.
362 N. Martin Luther King Blvd
Lexington, KY 40508

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Stormwater Quality Projects Incentive Grant completed under budget.	\$5,626.76	
2			
3			
4			
5			
6			
	Total decrease	\$5,626.76	
	Total increase		\$0.00
	Net Amount of this Change Order	(\$5,626.76)	
	New Contract Amount Including this Change Order	\$29,669.24	
	Percent Change - This Change Order		-15.94%
	Percent Change - All Change Orders		-15.94%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

This Change Order shall have a zero (0) calendar day time extension.

Recommended by: <i>Frank Horn</i>	(Project Manager)	Date: <i>12/9/2024</i>
Reviewed / Accepted by: <i>Jeanette</i>	(Consultant)	Date: <i>Dec 11 2024</i>
Accepted by: <i>Cheryl</i>	(Contractor)	Date:
Approved by: <i>Cheryl</i>	(Director)	Date: <i>12-9-24</i>
Approved by: N/A (Less than 5%) <i>Nancy Albright</i>	(Commissioner)	Date: <i>12/20/24</i>
Approved by: N/A (Less than 5%)	(Mayor or CAO)	Date:

JUSTIFICATION FOR CHANGE

PROJECT: Living Arts & Science Center, Inc. FY22 Class B Education Stormwater Quality Project Incentive Grant

CONTRACT NO. 125-2023

CHANGE ORDER #: 1

1.

2. Is proposed change an alternate bid? Yes No

3. Will proposed change alter the physical size of the project? Yes No

If "Yes", explain.

4. Effect of this change on other prime contractors:

5. Has consent of surety been obtained? Yes Not Necessary

6. Will this change affect expiration or extent of insurance coverage? Yes No

If "Yes", will the policies be extended? Yes No

7. Effect on operation and maintenance costs:

8. Effect on contract completion date:

Mayor

Date