

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	07-Apr-23
	Contract Modification:	1
	CONTRACT #:	C-066-2021

PROJECT: Friends of Wolf Run, Inc., FY21 Stormwater Quality Project Incentive Grant

TO: Friends of Wolf Run, Inc.

Original Contract Amount	\$29,385.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$29,385.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$5,818.08
Percent Change of This Contract Modification	-20%
Original Contract Amount	\$29,385.00
Cumulative Amount of all Contract Modifications	-\$5,818.08
Percent Change of all Contract Modifications	-20%
New Contract Amount Including this Change Order	\$23,566.92

Recommended by Frank H. M. [Signature] (Proj. Engr.) Date 1/30/2024

Accepted by \_\_\_\_\_ (Consultant) Date \_\_\_\_\_

Accepted by Ken Cohen [Signature] (Contractor) Date 4/7/2023

Approved by \_\_\_\_\_ (Director) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: 07-Apr-23  
Contract Mod #: 1  
CONTRACT #: #066-2021

Project: Friends of Wolf Run, Inc., - FY21 Stormwater Quality Project Incentive Grant

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 5,818.08	\$ 5,818.08	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
<b>Total decrease</b>						\$ 5,818.08	
<b>Total increase</b>							\$ -
<b>Net (increase) in contract price</b>							\$ (5,818.08)



