


LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	November 16, 2015
	Project:	Senior Citizen Center Construction
To (Contractor): Marrillia Design & Construction 259 West Short Street Suite 325 Lexington, KY 40507 	Location:	Lexington
	Contract No.	227-2014
	Original Contract Amt.	\$8,882,900.00
	Cumulative Amount of Previous Change Orders	\$1,349,994.37
	Percent Change - Previous Change Orders	15.20%
	Total Contract Amount Prior to this Change Order	\$10,232,894.37
	Change Order No.	28

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Entry drive subsurface remediation per PR 40 (23 Days)		\$41,188.00
	Total decrease	\$0.00	
	Total increase		\$41,188.00
	Net Amount of this Change Order	\$41,188.00	
	New Contract Amount Including this Change Order	\$10,274,082.37	
	Percent Change - This Change Order		0.46%
	Percent Change - All Change Orders		15.66%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<i>Jay Thomas</i>	(Project Manager)	Date 11/16/15
Accepted by	<i>Bob Marshall</i>	(Contractor)	Date 11/16/15
Approved by	<i>[Signature]</i>	(Director)	Date 11-16-15
Approved by	<i>[Signature]</i>	(Commissioner)	Date 11-16-15
Approved by		(Mayor or CAO)	Date