

RESOLUTION NO. 161 - 2016

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 3 TO THE CONTRACT WITH BELL ENGINEERS, FOR THE BLUE SKY PUMP STATION AND FORCE MAIN PROJECT, DECREASING THE CONTRACT PRICE BY THE SUM OF \$1,248.00 FROM \$224,874.79 TO \$223,626.79, AND AMENDING SECTION 2 OF RESOLUTION NO. 781-2015, TO CORRECT THE ACCOUNTING FOR THE PROJECT.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 3, which is attached hereto and incorporated herein by reference, to the Contract with Bell Engineers, for the Blue Sky Pump Station and Force Main Project, decreasing the contract price by the sum of \$1,248.00 from \$224,874.79 to \$223,626.79.

Section 2 – That Section 2 of Resolution No. 781-2015 be and hereby is amended to read as follows:

Section 2 – That an amount, not to exceed the sum of \$879.79, be and hereby is approved for payment to Bell Engineers, from account #3400 – 303401 – 92711, pursuant to the terms of the Change Order.

Section 3 – That the remainder of Resolution No. 781-2015 shall be unchanged.

Section 4 – That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: April 7, 2016

MAYOR



ATTEST:



CLERK OF URBAN COUNTY COUNCIL

180-16 [MC_X:\Cases\WATER-AIR\16-LE0001\LEG\00525369.DOC



Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

Dowell Hoskins-Squier
Commissioner

TO: Mayor Jim Gray
Urban County Council

FROM: Charles Martin, PE *CM*
Director Division of Water Quality

DATE: February 17, 2016

SUBJECT: Blue Sky Pump Station and Force Main Change Order 3 (Final)
Adjustment to Final Contract Amount and Accounting-Contract Number 242-2012

Request

The purpose of this memorandum is to request approval of change order #3 to the engineering contract with Bell Engineers to decrease the final contract amount by \$1,248.00 for the Blue Sky Pump Station and Force Main Project, and to change the accounting used in change order number #2.

Why are you requesting?

This amendment will decrease the contract by \$1,248.00, adjusting the final contract amount to \$223,626.79. The amendment will also change the accounting on change order #2 to use up remaining grant funds received from the state.

What is the cost in this budget year and future budget years?

There are no additional project costs involved—decrease in total project cost and accounting adjustment.

Are the funds budgeted?

Funds are budgeted for the accounting adjustment to the previous change order in:
3400 303401 3401 92711 BLUESKY_2006 STA_GRANT

File Number: 242-2012

Director/Commissioner: Martin/Hoskins-Squier

RESOLUTION NO. 781 - 2015

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 2 (FINAL) TO THE CONTRACT WITH BELL ENGINEERS, FOR THE BLUE SKY PUMP STATION AND FORCE MAIN PROJECT, INCREASING THE CONTRACT PRICE BY THE SUM OF \$879.79 FROM \$223,995.00 TO \$224,874.79.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2 (final) which is attached hereto and incorporated herein by reference, to the Contract with Bell Engineers, for the Blue Sky Pump Station and Force Main Project, increasing the contract price by the sum of \$879.79 from \$223,995.00 to \$224,874.79.


Section 2 - That an amount, not to exceed the sum of \$879.79, be and hereby is approved for payment to Bell Engineers, from account #4003-303408-92811, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: December 8, 2015

MAYOR

ATTEST:


CLERK OF URBAN COUNTY COUNCIL

1483-157\MC\Cases\ENY\TROPOLICY\15-LE0001\LEG\00513538.DOC