

JUSTIFICATION FOR CHANGE

PROJECT: Wolf Run PS/FM

CONTRACT NO. Resolution#453-2009

CHANGE ORDER: 2

1. Necessity for change: Additional construction administration services due to Contract B construction time extension and additional easement services.
2. Is proposed change an alternate bid? ___ Yes ___ No
3. Will proposed change alter the physical size of the project? ___ Yes ___ No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes ___ Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes ___ No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date