

RESOLUTION NO. 424-2016

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 2 TO THE CONTRACT WITH NUDAY, INC., FOR THE ARTSPLACE HVAC ROOFTOP EQUIPMENT REPLACEMENT PROJECT, INCREASING THE CONTRACT PRICE BY THE SUM OF \$22,428.42 FROM \$163,463.36 TO \$185,891.78 AND ADDING FIFTY-FIVE (55) DAYS TO THE WORK SCHEDULE.

---

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the contract with Nuday, Inc., for the ArtsPlace HVAC Rooftop Equipment Replacement Project, increasing the contract price by the sum of \$22,428.42 from \$163,463.36 to \$185,891.78 and adding fifty-five (55) days to the work schedule.

Section 2 - That an amount, not to exceed the sum of \$22,428.42, be and hereby is approved for payment to Nuday, Inc., from account #2606-707201-0001-91012 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: June 23, 2016

MAYOR



ATTEST:



CLERK OF URBAN COUNTY COUNCIL

0773-16:CEE:X:\Cases\GENERAL\16-LE0001\LEG\00539437.DOCX

MOTION TO WALK ON

I move to place on the docket for the June 23<sup>rd</sup> Council meeting a Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the contract with Nuday, Inc., for the ArtsPlace HVAC Rooftop Equipment Replacement Project, increasing the contract price by the sum of \$22,428.42 from \$163,463.36 to \$185,891.78 and adding fifty-five (55) days to the work schedule.

---

Council Member

Motion to be made at the June 21, 2016, Council work session.