

**JUSTIFICATION FOR CHANGE**

PROJECT: Public Safety Operations Center Phase 1B Renovation

CONTRACT NO. 287-2014

CHANGE ORDER: 4

1. Necessity for change: Per Proposal Request 10, Repair the Penthouse roof per RFI 54 for \$15,775.21. Per Proposal Request 16, Replace deteriorated roof decking for \$782.00. Per Proposal Request 19, Additional Trench Duct in the EOC and LexCall 311 area for \$13,628.55, and increase the current schedule 3 working days.
  
2. Is proposed change an alternate bid? \_\_\_Yes   X  No
  
3. Will proposed change alter the physical size of the project? \_\_\_Yes   X  No  
If "Yes", explain.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained? \_\_\_Yes   X  Not Necessary
  
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes   X  No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
  
7. Effect on operation and maintenance costs: N/A
  
8. Effect on contract completion date: Addition of 3 working days

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date