		Page 2 of 2	
JUSTIFICATION FOR CHANGE		PROJECT: Carver Community Center Renovation	
		CONTRACT NO. 62-2013	
		CHANGE ORDER: 4	
1.	Necessity for change: Additional interior finishes renovation and repair will further stabilize the building, roofing underlayment replacement, modify gym window detail to improve roof/window connection, LCLT and NTPE office fit out request.		
2.	Is proposed change an alternate	bid? Yes _X_ No	
3.	Will proposed change alter the physical size of the project?Yes _X_No		
	If "Yes", explain.		
4.	Effect of this change on other prime contractors: None		
5.	Has consent of surety been obtained?Yes _XNot Necessary		
6.	Will this change affect expiration or extent of insurance coverage? X Yes No		
	If "Yes", will the policies be exten	ided? X Yes No	
7.	Effect on operation and maintenance costs: This work will delay the need for future patching and painting, improve roof and window performance.		
8.	Effect on contract completion date: 102 days		
-		Mayor Date	
Recommended by Juge Juons (Project Manager)			
Appr	oved by Ore Ciz	(Grant Manager)	
	->		