

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT CHANGE ORDER**

Page 1 of 2

Date:	October 27, 2015	
Project:	HVAC Controls Renovation Office of Fayette County Clerk	
Location:	162 East Main Street	
To (Contractor): Johnson Controls 1051 Floyd Drive Lexington, KY 40505	Contract No.	127-2015
	Original Contract Amt.	\$115,301.00
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$115,301.00
	Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Repair deficiencies identified	\$0.00	\$20,821.00
2	Components not needing to be replaced	\$5,900.00	\$0.00
	Total decrease	\$5,900.00	
	Total increase		\$20,821.00
	Net Amount of this Change Order	\$14,921.00	
	New Contract Amount Including this Change Order	\$130,222.00	
	Percent Change - This Change Order		12.94%
	Percent Change - All Change Orders		12.94%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<i>James L Bush</i> (Proj. Mgr.)	Date	10/27/2015
Accepted by	<i>Adam Meyer</i> (Contractor)	Date	10/27/2015
Approved by	<i>[Signature]</i> (Director)	Date	10-27-15
Approved by	<i>[Signature]</i> (Commissioner)	Date	10-27-15
Approved by	<i>[Signature]</i> (Mayor or CAO)	Date	