

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT CHANGE ORDER

Date: October 4, 2011

Project: Maxwell Street Sidewalk And Bike Lane Project

Location: Lexington

To (Contractor): Marrillia Design and Construction, 259 West Short Street Suite 325, Lexington, KY 40507

Contract No: 149-2010

Change Order No: 2-Final

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Maintain and Control Traffic	LS	1	\$12,670.30		\$ 12,670.30
3	Del	Reset Existing Property Monuments	LS	25	\$ 86.24	\$ 2,156.00	\$ -
6	ADD	Remove Existing Concrete Curb and Gutter	LF	1044	\$ 10.75		\$ 11,223.00
7	ADD	Remove Existing Concrete Sidewalk	SY	64.82	\$ 12.38		\$ 802.47
8	ADD	Remove Existing Concrete Entrance Pavement	SY	174.1	\$ 22.83		\$ 3,974.70
12	ADD	Bituminous Pavement Milling and Texturing	TN	48	\$ 24.26	\$ -	\$ 1,164.48
13	ADD	Leveling & Wedging	TN	76.76	\$ 99.50	\$ -	\$ 7,637.62
14	DEL	Edge Key	LF	34	\$ 5.36	\$ 182.24	
15	ADD	1-1/2" overlay Class 2 Asph	TN	41.43	\$ 99.50	\$ -	\$ 4,122.29
16	DEL	1" Additional Overlay Class 2 Asph Surface 0.38 PG 64	TN	0.94	\$ 99.50	\$ 93.53	\$ -
18	ADD	Header Curb	LF	568.9	\$ 18.33	\$ -	\$ 10,427.94
20	ADD	Residential Concrete Entrance	SY	28.14	\$ 50.15	\$ -	\$ 1,411.22
21	ADD	Concrete Sidewalk	SY	64.82	\$ 36.39	\$ -	\$ 2,358.80
23	DEL	Detectable Warning Surface Tile-Overlay	SY	12.44	\$ 194.04	\$ 2,413.86	\$ -
24	DEL	Class A Concrete Steps	CY	10	\$ 436.59	\$ 4,365.90	\$ -
25	DEL	Pavement Markings Broken White Line	LF	1199	\$ 0.32	\$ 383.68	\$ -
27	ADD	Pavement Marking Solid White Line Crosswalk	LF	195	\$ 4.74		\$ 924.30
28	ADD	Pavement Markings Solid White Line Stop Line	LF	8	\$ 7.87		\$ 62.96

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER**

Date: October 4, 2011

Project: Maxwell Street Sidewalk And Bike Lane Project

Location: Lexington

Contract No: 149-2010 Change Order No: 2-Final

To (Contractor): Marrillia Design and Construction, 259 West Short Street Suite 325, Lexington, KY 40507

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
29	DEL	Pavement Markings Directional Arrow Symbol	EA	5	\$ 113.19	\$ 565.95	\$ -
31	DEL	Pavement Markings Bike Lane Symbol	EA	3	\$ 291.06	\$ 873.18	\$ -
32	DEL	Pavement Markings Bike Lane Directional Arrow	EA	3	\$ 113.19	\$ 339.57	\$ -
33	DEL	Temporary Seeding & Protection	SY	452	\$ 2.23	\$ 1,007.96	\$ -
34	ADD	Sodding	SY	368	\$ 3.45		\$ 1,269.60
38	ADD	Concrete Trench Cap	CY	81	\$ 124.22		\$ 10,061.82
39	DEL	Liquidated Damages	EA	45.7	\$ 200.00	\$ 9,140.00	
40	ADD	Prevailing Wage Cost Adjustment	LS	1	\$ 3,679.00		\$ 3,679.00
41	ADD	Finance Charges	LS	1	\$ 2,211.90		\$ 2,211.90
						\$ -	\$ -

Total decrease	\$	21,521.87
Total increase		
Net increase in contract price		

Current Contract Amount = \$308,438.21 New Contract Amount = \$360,918.74

Recommended by Mark Hanna (Proj. Engr.) Date 10/13/11
 Accepted by Jack Hanna (Contractor) Date 10/14/11
 Approved by Mark Hanna (Urban Co. Engr.) Date 11/1/11
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

Project: Maxwell Street Sidewalk And Bike Lane Project

CONTRACT NO. 149-2010

CHANGE ORDER: 2-Final

1. Necessity for change: To Adjust Quantities to the Amount used.
2. Is proposed change an alternate bid? ____Yes XNo
3. Will proposed change alter the physical size of the project? ____Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ____Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ____Yes XNo
If "Yes", will the policies be extended? ____Yes ____No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date