

**LXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

To (Contractor): LAGCO, Inc.

Date:	March 2, 2015
Project:	Anniston Wickland Storm Water Improvements
Location:	
Contract No.	553-2013
Original Contract Amt.	\$995,237.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$995,237.00
Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order


Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Increase in contract price	Decrease in contract price	Increase in contract price
1		\$5,890.95		
	Total decrease	\$5,890.95		\$0.00
	Total increase			
	Net Amount of this Change Order		(\$5,890.95)	
	New Contract Amount Including this Change Order		\$989,346.05	
	Percent Change - This Change Order			-0.59%
	Percent Change - All Change Orders			-0.59%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 3-16-2015
 Accepted by [Signature] (Contractor) Date 3/17/15
 Approved by [Signature] (Director) Date 3-19-15
 Approved by [Signature] (Commissioner) Date 5/7/15
 Approved by [Signature] (Mayor or CAO) Date 5/11/15

JUSTIFICATION FOR CHANGEPROJECT: Anniston Wickland Stormwater ImprovementsCONTRACT NO. 553-2013CHANGE ORDER: #1 - Final

1. Necessity for change:
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

5-11-15


Date

SIGNATURES TO CHANGE ORDER

Change Order No. 1 Amount: (\$5,890.95)
Anniston-Wickland Phase 3
Resolution No. 553-2013


ACCEPTED:
LACGO, Inc.

DATE: 3/17/15

BY:  _____


RECOMMENDED:
Lexington-Fayette Urban County Government

DATE: 3.13.2015

BY:  _____

REVIEWED:
Lexington-Fayette Urban County Government

DATE: 3-19-15

BY:  _____
Charles H. Martin, PE – Director
Division of Water Quality

APPROVED:
Lexington-Fayette Urban County Government

DATE: _____

BY: _____
Mayor