

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

To (Contractor):

Judy Construction Company
P.O. Box 457
Cynthiana, KY 41031

Date:	January 31, 2020
Project:	S&R Salt Barn
Location:	Brannon Road
Contract No.	58-2019
Original Contract Amt.	\$1,084,000.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$1,084,000.00
Change Order No.	1 (Final)

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Furnish and install FRP man door		\$1,913.00	
	Total decrease	\$0.00		
	Total increase		\$1,913.00	
	Net Amount of this Change Order		\$1,913.00	
	New Contract Amount Including this Change Order		\$1,085,913.00	
	Percent Change - This Change Order			0.18%
	Percent Change - All Change Orders			0.18%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *[Signature]* (Proj. Mgr.) Date 2-3-20
 Reviewed by *[Signature]* (Admin. Officer) Date 2-3-20
 Approved by *[Signature]* (Commissioner) Date 2/4/20
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT:	S&R Salt Barn
CONTRACT NO.	58-2019
CHANGE ORDER:	1 (Final)

1. Necessity for change: During construction it was determined that a man door would be required in order to allow access to the building in case of a power failure.

2. Is proposed change an alternate bid? ___Yes ___X_No
3. Will proposed change alter the physical size of the project? ___Yes ___X_No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X_Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X_No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A