

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	February 2, 2017		
Project:	West Hickman WWTP Electrical Shop - design		
Location:	Division of Water Quality		
Paradigm Engineers and Contractors	Contract No.	Resolution #552-2015	
	Original Contract Amt.	\$35,090.00	
	Cumulative Amount of Previous Change Orders	\$27,820.00	
	Percent Change - Previous Change Orders		79.28%
	Total Contract Amount Prior to this Change Order	\$62,910.00	
Change Order No.	#2		


You are hereby requested to comply with the following changes from the contract plans and specification;


Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Modify structure to relocate second entry door	\$0.00	\$5,299.00	
2	Amend bid set of plans to show utility connection points			
3	Attendance at 2nd pre-bid meeting			
	Total decrease	\$0.00		
	Total increase		\$5,299.00	
	Net Amount of this Change Order	\$5,299.00		
	New Contract Amount Including this Change Order	\$68,209.00		
	Percent Change - This Change Order			7.77%
	Percent Change - All Change Orders			94.38%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____ (Proj. Engr.) Date _____

Accepted by  (Design Engineer) Date _____

Approved by  (Director) Date 2-2-17

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: West Hickman Electrical Shop

CONTRACT NO. Resolution #552-2015

CHANGE ORDER: #2

1. Necessity for change: Design modification to address issues raised in pre-bid meeting.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain. Scope of project reduced (building footprint and location)
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? _ Yes _x_ Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Delay of 90 days.

Mayor_____
Date