

JUSTIFICATION FOR CHANGE

PROJECT: Boiler Replacements Project

CONTRACT NO. 019-2020

CHANGE ORDER NO. 1

- 1. Necessity for change: provide a new wall-mounted expansion tank in the existing mechanical room at Fleet Services facility to replace the existing expansion tank unit that is in conflict with the required clearances per the electrical code/inspector and nearing the end of its useful equipment life.
- 2. Is proposed change an alternate bid? ___Yes X No
- 3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
- 4. Effect of this change on other prime contractors: N/A
- 5. Has consent of surety been obtained? ___Yes X Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
- 7. Effect on operation and maintenance costs: N/A
- 8. Effect on contract completion date: None

Mayor

Date