

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor): Gresham, Smith, and Partners

Date:	January 8, 2024
Project:	Town Branch Commons Corridor
Location:	Midland, Vine, Newtown
Contract No.	313-2016
Original Contract Amt.	\$929,283.00
Cumulative Amount of Previous Change Orders	\$2,757,369.39
Percent Change - Previous Change Orders	296.72%
Total Contract Amount Prior to this Change Order	\$3,686,652.39
Change Order No.	10

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	AI Enabled/Specially Aware O&M Manual		\$150,000.00	
2	Post Launch Support		\$33,000.00	
	Total decrease	\$0.00		
	Total increase		\$183,000.00	
	Net Amount of this Change Order	\$183,000.00		
	New Contract Amount Including this Change Order	\$3,869,652.39		
	Percent Change - This Change Order			4.73%
	Percent Change - All Change Orders			316.41%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 1.16.2024

Accepted by [Signature] (Contractor) Date 1/16/2024

Approved by [Signature] (Director) Date 1.16.2024

Approved by [Signature] (Commissioner) Date 1.16.24

Approved by [Signature] (Mayor or CAO) Date _____