

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CHANGE ORDER**

DATE: **June 1, 2020**
 Change Order #: **2-Final**
 CONTRACT #: **015-2019**

Project: **West Hickman Trail South**

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	Del	DGA Base	TN	582.53	\$24.50	\$ 14,271.98	\$ -
2	Add	Class 2 Asphalt Base, 0.75D PG64-22	TN	37.39	\$68.75	\$ -	\$ 3,318.36
3	Add	Class 2 Asphalt Surface, 0.38B PG64-22	TN	25.24	\$94.50	\$ -	\$ 2,385.18
4	Del	# 2 Stone	TN	1,000	\$36.60	\$ 36,600.00	\$ -
13	Add	Cyclopean Stone (Rip Rap)	TN	7.16	\$65.00	\$ -	\$ 608.60
15	Del	French Drain	LF	300	\$14.00	\$ 4,200.00	\$ -
22	Del	Bollards	EA	2	\$630.00	\$ 1,260.00	\$ -
24	Del	Plank Fence	LF	251	\$23.10	\$ 5,798.10	\$ -
26	Del	Temporary Silt Fence	LF	2,525	\$2.40	\$ 6,060.00	\$ -
32	Del	Water (Landscaping)	LS	1	\$2,625.00	\$ 2,625.00	\$ -
33	Add	Seeding and Protection	SY	3,248	\$0.53	\$ -	\$ 1,721.45
34	Del	Sodding	SY	100	\$10.50	\$ 1,050.00	\$ -
48	ADD	Bridge End Seals	LS	1	\$1,423.67	\$ -	\$ 1,423.67
49	ADD	QANOC Testing Services	LS	1	\$3,223.74	\$ -	\$ 3,223.74
50	ADD	12" RCP Storm Sewer Pipe	LS	24	\$85.00	\$ -	\$ 2,040.00
Total decrease						\$ 71,865.08	
Total increase							\$ 14,721.00
Net (increase) in contract price							\$ (57,144.08)

JUSTIFICATION FOR CHANGE

PROJECT:	West Hickman Trail South
CONTRACT NO.	015-2019
CHANGE ORDER:	2-Final

- 1. Necessity for change: Scope change

- 2. Is proposed change an alternate bid? ___ Yes No
- 3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.

- 4. Effect of this change on other prime contractors: N/A

- 5. Has consent of surety been obtained? ___ Yes Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
- 7. Effect on operation and maintenance costs: N/A

- 8. Effect on contract completion date: N/A

Mayor Date

CONTRACT HISTORY FORM

CO #2-Final

Project Name West Hickman Trail South
Contractor: The Allen Company, Inc.
Contract Number and Date: 015-2019 February 7, 2019
Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>605,213.75</u>	
Next Lowest Bid Amount:			
<u>\$697,111.00</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>605,213.75</u>	
D. Amended Contract Amount:	\$	<u>605,213.75</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>91,929.18</u>	<u>15.2%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>-57,144.08</u>	<u>-9.4%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>639,998.85</u>	

SIGNATURES

Project Manager:	<u>Keith Lane</u>	Date: <u>6/10/20</u>
Reviewed by:	<u> </u>	Date: <u>06/10/20</u>
Division Director:	<u> </u>	Date: <u>6/11/20</u>



Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER

TC 20-33
07/2010

Page 1

Contract ID	SC-628-1600005956	Project Sponsor	Lexington-Fayette Urban County Govt.
Change Order No	2-Final	County	Fayette
Contractor	The Allen Company, Inc.	Project Number	
Contractor	3009 Atkinson Avenue, Suite 300	Project Name	West Hickman Trail South
Address	Lexington, KY 40509		

Proposed Changes in Connection with Contract Items:

Item No.		Description	Quantity	Unit	Unit Price	Amount
1	Del	DGA Base	-582.53	TN	24.68	-14,271.88
2	Add	Class 2 Asphalt Base, 0.75D PG04-22	37.30	TN	88.75	3,318.38
3	Add	Class 2 Asphalt Surface 0.38B PG04-22	28.2	TN	94.50	2,385.18
4	Del	# 2 Stone	-1000.0	TN	36.80	-36,800.00
13	Add	Cyclopean Stone (Rip Rap)	7	TN	85.60	608.60
Total for this Page						-44,559.84
Total for Continuation Page(s)						-19,271.65
Total Contract Items						-63,831.49

Proposed Items of Supplemental Agreement

Ref. No.		Description	Quantity	Unit	Unit Price	Amount
48	Add	Bridge End Seats	1	LS	1,423.67	1,423.67
49	Add	QA/QC Testing Services	1	LS	3,223.74	3,223.74
50	Add	12" RCP Storm Sewer Pipe	24	LS	85.00	2,040.00
Total for this Page						6,887.41
Total for Continuation Page(s)						
Total Supplemental Agreement						6,887.41
Total Decrease Amount						(\$ -57,144.08)

Time Extension/Explanation:

Reasons for Proposed Changes and Cost Analysis:

Change in scope and pay quantities.

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

Requested Keith Howard 6/5/20
Project Engineer DATE

Recommended _____
District LPA Coordinator DATE

Recommended _____
Commissioner of Rural & Municipal Aid DATE

Approved _____
LPA Signature Authority DATE

Title DATE

Approved _____
Secretary of Transportation Cabinet DATE

By: [Signature] President
6/5/20
Date



Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER

TC 20-33
07/2010

Page **2**

Contract ID	SC-628-1600005956	Project Sponsor	Lexington-Fayette U
Change Order No	1	County	Fayette
Contractor	The Allen Company, Inc.	Project Number	
Contractor Address	3009 Atkinson Avenue, Suite 300 Lexington, KY 40509	Project Name	West Hickman Trail

No.	Description	Quantity	Unit	Unit Price	Amount
15	Del French Drain	-300	LF	\$14.00	-4,200.00
22	Del Bollards	-2	EA	\$630.00	-1,260.00
24	Del Plank Fence	-251	LF	\$23.10	-5,798.10
26	Del Temporary Silt Fence	-2525	LF	\$2.40	-6,060.00
32	Del Water (Landscaping)	-1	LS	\$2,625.00	-2,625.00
33	Add Seeding and Protection	3248	SY	\$0.53	1,721.45
34	Del Sodding	-100	SY	\$10.50	-1,050.00
Total for this Page					(-19,271.65)

Reasons for Proposed Changes and Cost analysis:



Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER

TC 20-33
07/2010

Page 4

Contract ID	SC-628-1600005956	Project Sponsor	Lexington-Fayette Urban County Government
Change Order No	2 Final	County	Fayette
Contractor	The Allen Company, Inc.	Project Number	
Contractor	3009 Atkinson Avenue, Suite 300	Project Name	West Hickman Trail South
Address	Lexington, KY 40509		

Reasons for Proposed Changes and Cost Analysis:

Scope Change