

JUSTIFICATION FOR CHANGE

PROJECT: Phoenix/Police HQ Elevator Renovation

CONTRACT NO. 636-2012

CHANGE ORDER: 3

1. Necessity for change: The new sump pump in the Phoenix building requires an electrical disconnect to be installed. This detail was missed in design.


2. Is proposed change an alternate bid? __ Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: None

5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: None

8. Effect on contract completion date: None

Recommended by



Mayor

 Date
 (Project Manager)

Approved by _____

(Grant Manager)