



LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	February 3, 2020
	Contract Modification:	EA3 FM - CO No.2
	CONTRACT #:	106-2017


PROJECT: Expansion Area 3 Force Main Improvements Contract No. 2

TO: Hubert Excavation and Contracting Co.

Original Contract Amount	\$1,180,000.00
Cumulative Amount of Previous Contract Modifications	-\$39,984.00
Percent Change of Previous Contract Modifications	-3%
Existing Contract Amount	\$1,140,016.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$5,000.72
Percent Change of This Contract Modification	-0.42%
Original Contract Amount	\$1,180,000.00
Cumulative Amount of all Contract Modifications	-\$44,984.72
Percent Change of all Contract Modifications	-3.81%
New Contract Amount Including this Change Order	\$1,135,015.28


Recommended by  (Proj. Engr.) Date 2/10/2020

Accepted by  (RPM Manger) Date 2/13/2020

Accepted by  (Contractor) Date 2/5/20

Approved by _____ (Director) Date _____

Approved by _____ (Commissioner) Date _____

Approved by  (Mayor or CAO) Date 3/12/2020

R-680-2017
Contract # 304-2017

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION					DATE:	February 3, 2020	
Project: Expension Area 3 Force Main Improvements Contract No. 2					Contract Mod #:	EA3 FM - CO No.2	
					CONTRACT #:	106-2017	
TO: Hubert Excavation and Contracting Co.							
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL	Force Main Site Restoration: Method B	SY	5,000.72	\$ 1.00	\$5,000.72	\$ -
2	ADD	Increase Contract Time to July 2, 2019 - 78 Days				\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ 5,000.72	
Total increase							\$ -
Net (decrease) in contract price							\$ (5,000.72)

JUSTIFICATION FOR CHANGE

PROJECT: EA3 FM Contract No.2

CONTRACT NO. 106-2017

CHANGE ORDER: Change Order No. 2 (Final Adjusting)

1. Necessity for change: Final Adjustment of Quantities - Change Order
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Add 78 days, Completion Date 7/2/19

Rinda Horton
Mayor

3/12/2020
Date

**Final Adjusting Quantities
EA3 Force Main – Contract 2
LFUCG – Division of Water Quality
Lexington, Kentucky**

February 3, 2020

Item No.	Description of Work	Bid Summary				Completed To Date		Adjusting Cost.
		Quantity	Unit	Unit Price	Total	Quantity	Amount	
A1	24-inch Force Main	5,030	LF	\$148.00	\$744,440.00	5,030	\$744,440.00	\$0
A2	Combination Air Release Valve and Vault	1	EA	\$15,000.00	\$15,000.00	1	\$15,000.00	\$0
A3	Existing 48" Encasement Pipe – Installing 24-Inch Pipe, Casing Pipe and End Seals, Spacers, and Other Items Required.	220	LF	\$60.00	\$13,200.00	220	\$13,200.00	\$0
A4	48-Inch Road Bore Under I64/I75 Including 24-Inch Pipe, Casing Pipe and Seals, Spacers, and Other Items Required. (Bore & Jack Method)	300	LF	\$950.00	\$285,000.00	300	\$285,000.00	\$0
A5	Force Main Site Restoration: Method B	32,200	SY	\$1.00	\$32,200.00	27199.28	\$27,199.28	-\$5,000.72
A6	Mobilization	1	LS	\$2,000.00	\$2,000.00	1	\$2,000.00	\$0
A7	Demobilization	1	LS	\$2,000.00	\$2,000.00	1	\$2,000.00	\$0
A8	Miscellaneous Site Allowance	1	LS	\$75,000.00	\$75,000.00	1	\$75,000.00	\$0
A9	General Conditions	1	LS	\$11,160.00	\$11,160.00	1	\$11,160.00	\$0
CO1-A1	24-Inch Force Main	267	LF	\$148.00	\$39,000.00	267	\$39,516.00	\$0
CO1-A4	(Deduct) 48-Inch Road Bore Under I64/I75. Including 24-Inch Pipe, Casing Pipe and Seals, Spacers, and Other Items Required. (Bore & Jack Method)	300	LF	\$950.00	-\$285,000.00	300	-\$285,000.00	\$0
CO1-A10	(Add) 36-Inch Road Bore Under I64-I75. Including 24-Inch pipe, Casing Pipe and Seals, Spacers, and Other Items Required. (Bore & Jack Method)	300	LF	\$685.00	\$205,500.00	300	\$205,500.00	\$0
	TOTAL				\$1,140,016.00		\$1,135,015.28	\$ -5,000.72

MAYOR JIM GRAY



LEXINGTON

CHARLES MARTIN
DIRECTOR
WATER QUALITY

To: Urban County Council
Abigail Allan, Council Clerk

From: Diann Williams *DW*
Administrative Specialist Principal for Remedial Measures Program

Date: February 13, 2020

Re: Final Adjusting Change Order 2 for Expansion Area 3 Force Main Improvements RMP Project

This memorandum is to notify the Urban County Council of Final Adjusting Change Order No. 2 for the Expansion Area 3 Force Main Improvements RMP Project. Per CAO Policy 15R, the Remedial Measures Program Manager is allowed to approve change orders of less than 5% of the cumulative contract award. The result of the attached final adjusting change order is a decrease to the contract amount by (-\$5,000.72), bringing the cumulative change of all Change Orders to (-\$44,984.72) or -3.81%, and an increase to the contract time of 78 calendar days.

Should you have any questions, please contact me at 425-2439.

pc: Bob Peterson, P.E., Construction Manager
Charles Martin, P.E., Director of Water Quality
Nancy Albright, P.E., Commissioner of Environmental Quality
Todd Slatin, Director of Purchasing
Stacey Maynard, Council Administrator
File

