

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	April 10, 2020	Contract # 310-2018
	Project:	West Hickman WWTP Final Clarifiers No. 7 & No. 8 Improvements	
	Location:	West Hickman WWTP	
To (Contactor): Judy Construction Company P.O. Box 457 Cynthiana, KY 41031 Phone: 859.234.6900	Contract No.	Res # 130-2018	
	Original Contract Amt.	\$1,615,000.00	
	Cumulative Amount of Previous Change Orders	\$83,735.75	
	Percent Change - Previous Change Orders		5.18%
	Total Contract Amount Prior to this Change Order	\$1,698,735.75	
	Change Order No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional Walker replacement parts not identified during Walker's original site visit, pier seals, well seals, and trip arms		\$9,836.00	
2	Additional Walker replacement parts not identified during Walker's original site visit, U-bolts and rubber components for skimmers on FCL #8		\$12,569.00	
	Total decrease	\$0.00		
	Total increase		\$22,405.00	
	Net Amount of this Change Order	\$22,405.00		
	New Contract Amount Including this Change Order	\$1,721,140.75		
	Percent Change - This Change Order			1.39%
	Percent Change - All Change Orders			6.57%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by T. H. [Signature] (Proj. Engr.) Date 6/2/2020
 Accepted by [Signature] (Contractor) Date 6/11/2020
 Approved by _____ (Director) Date _____
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____