

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

To (Contractor):
Lagco, Inc.
1490 Sunshine Lane
Lexington, KY 40505

Date: **March 17, 2015**
Project: Demolition & Football Field Construction
Location: Idle Hour Park
Contract No. 154-2013
Original Contract Amt. \$366,541.00
Cumulative Amount of Previous Change Orders \$0.00
Percent Change - Previous Change Orders
Total Contract Amount Prior to this Change Order \$366,541.00
Change Order No. 1

0.00%

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Relocation of new water line to accommodate sewer		\$2,166.00
2	Additional soil and grading		\$25,655.00
3	Add Alternate #2 - Construction of new scoreboard & frame		\$30,816.00
4	New electrical service for softball field		\$27,784.00
5	Add Alternate #3 - Pave St. Ann Lot (revised scope)		\$48,172.00
6	Add Alternate #4 - Fencing (revised scope)		\$5,040.00
7	Add Alternate #5 - Construct paved trail (revised scope)		\$29,855.00
8	Add new drainage swale and temporary BMP's		\$24,664.00
	Total decrease	\$0.00	
	Total increase		\$194,152.00
	Net Amount of this Change Order	\$194,152.00	
	New Contract Amount Including this Change Order	\$560,693.00	
	Percent Change - This Change Order		52.97%
	Percent Change - All Change Orders		52.97%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Don Baker (DonM.Baker)* (Project Manager) Date
Accepted by _____ (Contractor) Date
Approved by *Jeff Bell* (Director) Date
Approved by *Jeff Bell* (Commissioner) Date
Approved by _____ (Mayor or CAO) Date

JUSTIFICATION FOR CHANGE

PROJECT: Demolition and Football Field Construction

CONTRACT NO. 154-2013

CHANGE ORDER: 1

1. Necessity for change: Response to impacted site conditions and funds available to elect add alternates.
2. Is proposed change an alternate bid? Yes No
3. Will proposed change alter the physical size of the project? Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? Yes No
If "Yes", will the policies be extended? Yes No
7. Effect on operation and maintenance costs:
8. Effect on contract completion date: Add 90 days

Mayor_____
Date