

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	June 14, 2024
	Contract Modification	1
	CONTRACT #:	305-2023

PROJECT: Consultant Services Agreement - New Senior & Therapeutic Center

TO: Champlin/Haupt Architects Inc. dba EOP Architects

Original Contract Amount	\$736,133.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$736,133.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$215,617.00
Percent Change of This Contract Modification	29%
Original Contract Amount	\$736,133.00
Cumulative Amount of all Contract Modifications	\$215,617.00
Percent Change of all Contract Modifications	29%
New Contract Amount Including this Change Order	\$951,750.00

Recommended by 	(Proj. Engr.)	Date <u>6-14-24</u>
Accepted by 	(Consultant)	Date <u>6/14/24</u>
Accepted by <u>N/A</u>	(Contractor)	Date <u>N/A</u>
Approved by 	(Director)	Date <u>6-14-24</u>
Approved by 	(Commissioner)	Date <u>6/14/24</u>
Approved by 	(Mayor or CAO)	Date <u>7/2/2024</u>