

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):

TEM Group, Inc.
3560 Bashford Avenue
Louisville, KY 40218

Date:	February 13, 2014
Project:	Emergency Generator Connections
Location:	Lexington, KY
Contract No.	363-2013
Original Contract Amt.	\$393,067.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$393,067.00
Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Delete QCDD disconnect switch at McCubbin PS	\$8,000.00		
2	Delete QCDD disconnect switch at Woodbine PS	\$8,000.00		
3	Delete installation of QCDD disconnect Switch at Lexington Manor Pump Station	\$4,000.00		
	Total decrease	\$20,000.00		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$20,000.00)		
	New Contract Amount Including this Change Order	\$373,067.00		
	Percent Change - This Change Order			-5.36%
	Percent Change - All Change Orders			-5.09%

The time provided for the completion of the contract and all provisions of the contract will apply hereto.

Recommended by Shirley A. [Signature] (Proj. Engr.) Date 10-1-14

Accepted by [Signature] (Contractor) Date 10-6-14

Approved by [Signature] (Director) Date 10-2-14

Approved by [Signature] (Commissioner) Date 11/11/14

Approved by [Signature] (Mayor or CAO) Date 12/15/14

JUSTIFICATION FOR CHANGE

PROJECT: Emergency Generator Connections

CONTRACT NO. 363-2013

CHANGE ORDER: 1

1. Necessity for change:

Delete installation of QCDT disconnect swithes for McCubbin, Woodbine, and Lexington Manor Pump Stations. QCDT at these pump stations no longer required.

2. Is proposed change an alternate bid? ___Yes ___X No

3. Will proposed change alter the physical size of the project? ___Yes ___X No

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No

If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A



Mayor

12.15.14
Date