

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 3

To (Contractor):

Angel Contracting Corporation

501 Darby Creek Road, Suite 18

Lexington, KY 40509

Date: June 22, 2015

Project: Legacy Trail Flag Pole Base Construction

Location: Legacy Trail

Contract No. 20-2015

Original Contract Amt. \$119,600.00

Cumulative Amount of Previous Change Orders \$0.00

Percent Change - Previous Change Orders 0.00%

Total Contract Amount Prior to this Change Order \$119,600.00

Change Order No. 1

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	\$0.00	
	Total increase		\$10,202.40
	Net Amount of this Change Order	\$10,202.40	
	New Contract Amount Including this Change Order	\$129,802.40	
	Percent Change - This Change Order		8.53%
	Percent Change - All Change Orders		8.53%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 6/23/15

Accepted by [Signature] (Contractor) Date 6-23-15

Approved by [Signature] (Director) Date 6/23/15

Approved by [Signature] (Commissioner) Date 6/24/15

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

Page 2 of 3

DATE: June 22, 2015

Contract Mod #: 1

CONTRACT #: 20-2015

Project: Legacy Trail Flag Pole Base Construction

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Increase in contract price	Decrease in contract price	Increase in contract price
1	ADD	Permeable Pavers	SF	1144	8.35	\$	\$	9,552.40
2	ADD	Silt Fence & Erosion & Sediment Control	LS	1	400.00	\$	\$	400.00
3	ADD	Seeding	LS	1	250.00	\$	\$	250.00
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
						\$	\$	-
Total decrease						\$	-	
Total increase								\$ 10,202.40
Net (increase) in contract price						\$		\$ 10,202.40

JUSTIFICATION FOR CHANGE

PROJECT: Legacy Trail Flag Pole Base Construction

CONTRACT NO. - 20-2015

CHANGE ORDER: 1

1. Necessity for change: Final adjusting change order to reflect actual quantities furnished.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date